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       Arizona Department of Economic Security (DES) 
Design Renovation of Six Elevators 

Construct Renovations - Three Elevators 
1789 W. Jefferson Avenue - Phoenix, Arizona 

Date Assigned:  09/28/05   
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $497,500  
 
Budget Source:  BR06-008 Index No. 21370 
    BR05  Index No.  21360 
 
Consultant:   F. M. Group, Inc.  
 
Contractor:   Centric Elevator 
  
Statewide Statutory                  CG-06-16 
Review Project #: 

 
Completion Dates  
 
Construction Documents:  02/09/06  100 Percent Complete 
Bid Opening:  03/21/06 
Revised Bid Opening:  04/17/06 
Construction Start:   09/25/06  0 Percent Complete 
Substantial Completion:  06/30/06 
Rev. Substantial Completion:  04/18/07    
 
Project Description 
 
Design renovations for all of six (6) DES West Elevators.  Construction renovations on three 
(3) of the elevators located on the west side of the building. 
 
Project Status 
 

 Construction scheduled to begin 09/25/06. 
 
  

 
 
 
JP 8608TI.6 
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Arizona Department of Revenue (ADOR) 
Design Upgraded Fire Alarm System 
1600 W. Monroe, Phoenix, Arizona 

Date Assigned:  09/28/05   
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $80,000 
 
Budget Source:  BR06-007 Index No. 21370 
 
Consultant:   Energy Systems Design 
 
Contractor:    
  
Statewide Statutory    
Review Project #:  CG -06-18 

 
Completion Dates 
 
Construction Documents: 08/04/06   100 Percent Complete 
Bids:    Design Only  
Construction Start:  Design Only   0 Percent Complete 
Substantial Completion: Design Only           
 
Project Description 
 
Design upgraded fully addressable building fire alarm system that complies with current 
building codes. 
 
Project Status 
 

 100% design is complete.   
 

 Change Order to include Construction Administration to Energy Systems’ contract is 
being processed. 

 
 
 
 
 
 
 
JP 8623TI.3 
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Arizona Department of Revenue (ADOR) 
Replace Two (2) 250 Ton Chillers 

1600 W. Monroe, Phoenix, Arizona  
Date Assigned:  04/11/05   
Project Manager:  Jeff Pugh 
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Revised Budget:   $785,000    
 
Budget Source:  BR06-009 Index No. 21370 
 
Consultant:   Energy Systems Design 
 
Contractor:    
  
Statewide Statutory   
Review Project #:              CG-06-17 

 
Completion Dates 
 
Construction Documents: 06/30/06   100 Percent Complete 
Bid Opening:   08/18/06 
2nd Revised Bid Opening: 09/20/06 
Construction Start:  09/08/06           
Rev. Construction Start:    0 Percent Complete 
Substantial Completion:  
 
Project Description 
 
Replace two (2) 250-ton chillers optimizing design-using information in the building load 
profile by the State Engineer. 
 
Project Status 
 

 Pre-bid date was rescheduled to Wednesday, August 9, 2006. 
 

 Bid opening rescheduled to Wednesday, September 20, 2006. 
 

 Additional funds of $185,000 were approved by JCCR for completion of chiller 
construction.  
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JP 8623TI.4 



Arizona Department of Health Services (ADHS) 
Arizona State Hospital (HSP) Dietary 
 HVAC and Exhaust Fan Upgrades 

Phoenix, Arizona 
Date Assigned:  07/18/05    
Project Manager:  Joe Grajeda 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $551,465 
  
Budget Source:  BR05-2466 Index No. 54367 
 
Architect:   LSW Engineers 
    
Contractor:   Johnson Controls 
 
Statewide Statutory  
Review Project #:  CG-06-02 
 

Completion Dates  
 
Construction Documents: 09/30/05   100 Percent Complete 
Bid Opening:   10/21/05 
2nd Revised Bid Opening: 12/20/05  
Construction Start:  11/01/05   100 Percent Complete 
2nd Rev Construction Start: 02/20/06 
Substantial Completion: 05/17/06 
3rd Rev Sub Completion: 07/28/06 
 
Project Description 
 
Replacement of Air Handler, Exhaust Fans and Evaporative Coolers 
 

Project Status 
 

 Final inspection was completed on 08/30/06.  
 

 This project has been completed and this will be the final report. 
 
 
 
 
 
 
 
 
JG 8320 
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Arizona Department of Health Services (ADHS) 
Arizona State Hospital (HSP) New Civil CEO TI Build Out  

Phoenix, Arizona 85008 
  

Date Assigned:  09/21/04 
Project Manager:  Paul Ashworth  
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna  
 
Overall Budget:   $ 362,939.00 
 
Budget Source:  BR05-2466  Index No. 54367 
 
Consultant:   TRK Architecture & Facilities Management 
 
Contractor:   Jokake 
      
Statewide Statutory                  
Review Project #:  CG-06-26 
 
Completion Dates 
 
Construction Document: 04/03/06  
Rev. Construction Documents: 05/26/06  100 Percent Complete 
Construction Start: 05/15/06   
2nd Rev. Construction Start: 08/02/06  55 Percent Complete 
Substantial Completion: 09/29/06 
 
Project Description 
 
Tenant Improvement to install Executive Office Space within the shelled portion of the Civil 
Hospital 
 
Project Status 
 

 All framing, drywall and painting complete.  
 

 Canopy installation complete except for stucco finish and paint.  
 

 Tiling of rest rooms and ceiling grid will start 09/06/06.  
 

 Mechanical and electrical will be complete by mid-September. 
 
 
 
 

11 

PA 8321 



Arizona Department of Health Services (ADHS) 
Arizona State Hospital (HSP)  

Commissary  Upgrades 
Phoenix, Arizona 

Date Assigned:  07/18/05    
Project Manager:  Joe Grajeda 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $290,000.00 
  
Budget Source:  BR05-2466 Index No. 54367 
 
Architect:   TRK 
    
Contractor:   Various 
 
Statewide Statutory  
Review Project #:   
 

Completion Dates  
 
Construction Documents: 09/8/06   75 Percent Complete 
Bid Opening:   N/A 
Construction Start:  09/18/06   0 Percent Complete 
Substantial Completion: 12/29/06 
 
Project Description 
 
Upgrade of the Commissary Building @ the Arizona State Hospital for the moving of the 
Psychology Staff Review Board (PSRB) & Social Workers from the existing deteriorating 
Modular Building. The scope will include: re-roof, new air handler, American Disabilities Act 
(ADA) bathrooms, and remodel of open space to accommodate the functions of the 
Department. 
 
 

Project Status 
 

 The project re-model portion is being designed by TRK Architects. 
 

 The re-roof is being quoted and will be awarded to Jim Brown & Sons Roofing under new 
State contracts for projects under $250,000, Tenant Improvement.  

 
 The Air Handler design is 95% complete and will be awarded to CASM Mechanical 

under new State contracts for projects under $250,000, Tenant Improvements.  
 

 A Change Order will be issued to Jokake Construction, presently working @ the Civil 
Hospital for the re-model portion of the project. 
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Arizona Department of Juvenile Corrections (ADJC) 
Adobe Mountain School (AMS)  

Suicide Prevention Upgrades Phase III 
Phoenix, Arizona 

Date Assigned:  05/22/06 
Project Manager:  Susan Beitler  
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna  
 
Budget:   $     29,585 (Design)  

   $   503,988 (Construction funds) 
 

Budget Source: Transfer of funds from ADJC Index No. 20627 and 20629* 
        
Architect:   Arrington Watkins Architects 
 
Contractor:   Davis Contracting LLC  
     
Statewide Statutory                  
Review Project #:  CG-05-32 
 
*Note:  ADJC transferred funds to ADOA for Design and Construction cost  
 

Completion Dates 
 
Construction Documents for   
Entire Project:     07/06/06  100 Percent Complete 
Substantial Completion for    
Entire Project:     12/16/06   30 Percent Complete 

 
January:        

Construction Start:   08/07/06
Substantial Completion:  10/06/06

 
Nova:        

Construction Start:                                                                                                              
 Substantial Completion: 
 
Phoenix:        

Construction Start:   
Substantial Completion:  

 
Voyager:         

Construction Start:   09/06/06
Substantial Completion:  09/27/06                                                                             

 
Challenge:        

Construction Start:   
Substantial Completion:   

 
Enterprise:         

Construction Start:   
Substantial Completion: 
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continued…. 
 
As each building project begins, information regarding Completion Dates will be issued.    
 
 
Project Description 
 
Change out bunks, desks, door hinges, light fixtures, and plumbing units. Project will 
address egress doors where possible. 
 
Project Status. 
 

Egress sidewalks complete.  

 
 

Furniture installation, window replacement, egress door installation, S-vent installation 
and painting in “January Building” in progress. 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
SB 4034 
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Arizona Department of Juvenile Corrections (ADJC) 
Eagle Point School 

Remodel Dining Rooms 
Buckeye, Arizona 

Date Assigned:  01/20/06   
Project Manager:  Susan Beitler  
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 
 
Budget:   $11,400 (design) 
    $134,000 (construction)   
 
Budget Source:  Transfer of funds required from ADJC  
        
Architect:   Arrington Watkins Architects 
    
Contractor:     
 
Statewide Statutory                  
Review Project #:  CG-06-29  
 

Completion Dates 
 
Construction Documents: 03/29/06  100 Percent Complete 
3rd Bid Opening:  08/15/06      
Construction Start:  N/A         0 Percent Complete 
Substantial Completion: N/A   
 
Project Description 
 
Construction remodel of four (4) existing dining rooms.   
 
Project Status 
 

 

 

 

There were two (2) bids submitted.  The apparent low bidder was declared non-
responsive. 

 
ADJC has indicated that the project will not be awarded to the next apparent low bidder 
and the project will be performed in-house by ADJC. 

 
This will be the final report for this project. 
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Arizona Department of Juvenile Corrections (ADJC) 

Catalina Mountain School (CMS)  
Replace (3) Kitchen Make-up Air Units 

Tucson, Arizona 
Date Assigned:  06/06/05    
Project Manager:  Susan Beitler  
Senior Project Manager: Janet Collegio 
General Manager:  Roger Berna 

Budget:   $85,000   
 
Budget Source:  BR05-029 Index No.  21360 
        
Architect:   Durand-Hillis-Mouw-Woods, LLC (DHWW) 
    
Contractor:   Naughton’s 
 
Statewide Statutory                  
Review Project #:  CG-06-10  
 

Completion Dates 
 
Construction Documents: 09/30/05   
Rev Construction Documents: 11/20/05  100 Percent Complete 
Bid Opening:   10/21/05         
4th Revised Bid:  03/20/06 
5th Rev. Construction Start: 04/03/06  98 Percent Complete 
8th Rev Sub Completion: 08/24/06 
 
Project Description 
 
To replace three (3) make-up air units in the kitchen. 
 
Project Status 
 

The revised Substantial Completion date is now August 24, 2006.  Remaining punchlist 
items are in progress. 
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The final site visit has not yet been scheduled by the Contractor. 
 
 
 
 
 
 
 
 
SB 4226 



Arizona Department of Transportation (ADOT) 
Payson Equipment Building 

Payson, Arizona 
Date Assigned:  06/08/05   
Project Manager:  Alvin Spencer 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $ 1,701,186 
       
Budget Source:  Purchasing by ADOA and Payments by ADOT   
     
Architect:   Stroh Rogers Architects  
  
Contractor:     Amon Builders   
 
Statewide Statutory 
Review Project #:   CG-06-05   
 

Completion Dates  
 
Construction Documents: 03/21/06   100 Percent Complete    
Bid Opening:    N/A 
Construction Start:  01/24/06  80 Percent Complete 
Substantial Completion: 09/15/06  
 
Project Description:  
 
This is a Design Build project for an Arizona Department of Transportation (ADOT) 
Equipment Service Building located in Payson, AZ.  The equipment services shop will be a 
9,600 sq ft pre-engineered metal building on a concrete slab. The equipment shop will 
include three drive-thru vehicle bays, an inspection bay, parts storage room, a product 
storage room and offices.    
 
Project Status 
 

 The metal building structure, roof and siding are complete. 
 

 The exterior doors and overhead garage doors are installed. This enables the building 
to be closed and locked. 

 
 Interior wall framing is complete with drywall in progress.  

 
 All mechanical, plumbing and electrical (MP&E) rough-in work is in progress. 

 
 
AS 2010 
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Arizona Department of Transportation (ADOT) 
 2006 Building Renewal Projects  

Date Assigned:  10/13/05 
Project Managers:  Joe Grajeda 
Senior Project Manager: Mike Rank  
General Manager:  Roger Berna 
 
Overall Budget:                          Purchasing and Payments by ADOT 
 
Architect:                                    Pearson Engineering 
 
Contractor:                                 A V Electrical 
 
Statewide Statutory 
Review Project #:  HD-06-18 

 
Completion Dates 
 
Construction Start:        05/30/06      100 Percent Complete 
Revised Const. Start:          08/02/06 
Substantial Completion:      08/30/06   45 Percent Complete 
Rev. Substantial Completion: 10/30/06 
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona Department of Transportation (ADOT) for the projects 
listed below located throughout Arizona. 
 
Projects:  
 

 Durango Maintenance Yard, 2209 W. Durango St. - Replace Electrical Service Entrance 
Switch. 

 
 Salt River Hwy Maintenance Yard, 2409 N. Country Club Dr. – Replace Electrical Service 

Entrance Switch. 
 

 Phoenix Maintenance District HQ - 2140 W. Hilton Ave - Replace two sets of electrical 
service entry panels.  

  
 West Lab Building – 1001 N. Black Canyon Highway – Replace electrical service entry 

panel. 
 

Status: 
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 Underground primary conduits have been installed, inspected and passed by the Utility 
Company having jurisdiction.  



 
continued….. 
 
 

 Trenches have been backfilled and compacted @ Salt River, East Hilton and West Lab. 
 

 Durango Yard and West Hilton underground primary conduits will be installed 1st week in 
September. 

 
 Equipment is scheduled to be delivered 3rd week in September. 

 
 Project is on schedule. 

 
 

 Mesa MVD (South Bldg) - 1840 S. Mesa Dr. - HVAC Duct Replacement. Design only. 
 
 Status:  Purchase Order was issued to Pearson Engineering (PE) on 07/27/06.  PE’s initial 

site visit discovered problems greater than duct modifications. PE provided sketches for 
proposed zoned areas for the existing A/C’s on 08/23/06. Two of the A/C’s are under sized 
and will have to be upgraded. After review with ADOT personnel, PE has been directed to 
complete design for construction at a later date. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
JG - ADOT 
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Arizona Department of Transportation (ADOT) 
 2006 Building Renewal Projects 

Date Assigned:  10/13/05     
Project Manager:  Alvin Spencer 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Overall Budget:   $164,000     
 
Budget Source:  Purchasing and Payments by ADOT 
      
Statewide Statutory                  
Review Project #:  See Individual ADOT Projects 
 
Completion Dates 
 
Phoenix MVD 
Construction Start:  09/11/06  0 Percent Complete 
Substantial Completion: 11/22/06  0 Percent Complete 
 
Engineering Bldg. 
Construction Start:     0 Percent Complete 
Substantial Completion:    0 Percent Complete 
 
Project Description 
 
ADOT provides Architectural/Engineering (A/E) services; ADOA provides Construction 
Administration (CA) and Project Management (PM) Services for the ADOT projects listed 
below. 
 
Projects: 
 

 Phoenix MVD – 1801 W. Jefferson Street, Phx, AZ – Modernization/Upgrade of the freight 
elevator. 

 Status:  Contract award is made to Centric Elevator. Equipment has started arriving. 
Construction will start 09/11/06. Project completion will be 11/22/06 

 
 Engineering Bldg. – 205 S. 17th Avenue, Phx, AZ – Modernization/Upgrade of the passenger 

elevator. 
Status: ADOT has rejected all bids due to an irregularity in the specifications. The revised bid 
date is 08/31/06. 
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Arizona Department of Transportation (ADOT) 
 2006 Building Renewal Projects  

Date Assigned:  10/13/05   
Project Manager:  Paul Ashworth   
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Overall Budget:   $697,200 
 
Budget Source:  Purchasing and Payments by ADOT 
      
Statewide Statutory                  
Review Project #:  See Individual ADOT Projects 
 
Completion Dates 
 
Construction Start:   72 Percent Complete 
Substantial Completion:  NA Percent Complete 
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona Department of Transportation (ADOT) for the projects 
listed below located throughout Arizona. 
 
Projects’ Status 
 

 Administration Building - 206 S. 17th Ave - Renovate west rest rooms. 
Status:  Awaiting contractor to start sometime late September, early October. 

 
 Avondale MVD -1452 N. Eliseo C. Felix Jr. Way - Replace 2 sliding doors with swing doors, 

install ADA openers. 
 Status:  Awaiting contractor to start (waiting for long-lead items). PO to be issued. 
 

 Avondale MVD - 1452 N. Eliseo C. Felix Jr. Way - ADA interior corrections/improvements. 
 Status:  Awaiting to be financed by ADOT. 
 

 Facilities Management Bldg - 1655 W. Jackson St - Replace carpeting/asbestos abatement in 
hallways and supply rooms. 

 Status:  Asbestos report complete.  All quotes are in from contractors, PO’s now issued. Project 
delayed until October.  

 
 Mesa MVD (South Bldg).- 1840 S. Mesa Dr - Renovate employee rest rooms. 

 Status:  Awaiting contractor to start and approval from ADOT PM. PO issued 
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continued…. 
 
 

 Phoenix Maintenance District HQ - 2140 W. Hilton Ave - Renovate lab rest rooms. 
 Status:  Waiting for contractor to start (waiting long-lead items).  PO issued. 
 
 Phoenix Maintenance District HQ.- 2140 W. Hilton Ave - Install rest rooms in adjacent building 

to replace unserviceable modular restrooms at training facility. 
 Status:  Pending ADOT PM to provide design services/provide data on new modular unit. 
  

 Phoenix ES - 2225 S. 22nd Ave - Install epoxy flooring in heavy duty shop. 
Status:  Project put on hold  - Scope of work is being re-defined. 

 
 Scottsdale MVD - 7339 E. Paradise Lane - Install drain pipe to all roof scuppers. 

 Status: Work will be completed September 5, 2006. 
 

 SE Mesa MVD - 4123 E. Valley Auto Dr - Install drain pipe to all roof scuppers. 
Status: Work starts week commencing September 5, 2006. 

 
 South Mountain MVD - 221 E. Olympic Dr - Replace customer service counters for stations 2 

thru 17. 
 Status: Awaiting design confirmation from ADOT. Contractor (DiamondRidge) involved with 

design in conjunction with cabinet contractor. 
 

 Traffic Ops Center - 2302 W. Durango St - Replace roof. 
Status: Awaiting contractor to start – mid October. (ADA alterations in restrooms complete) 

 
 Traffic Signal Operations - 2104 S. 22d Ave - Renovate ground floor rest rooms. 

 Status:  Awaiting design/approval from ADOT. 
 

  W. Phoenix Dual MVD - 4005 N. 51st Ave - Replace sidewalks on south side to eliminate trip 
hazards. 
Status: Work completed – August 22, 2006. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PA-ADOT 
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Arizona Department of Veteran’s Services (ADVS) 
Northern Arizona Veterans’ Cemetery 

Flagstaff, AZ 
Date Assigned:  12/01/05  
Project Manager:  Alvin Spencer 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Budget:    
       
Budget Source: Federal funds are being maintained by the Arizona  

Veterans’ Services   
     
Architect:     
  
Contractor:        
 
Statewide Statutory 
Review Project #:      
 

Completion Dates  
 
Construction Documents:    0 Percent Complete    
Bid Opening:     
Construction Start:     0 Percent Complete 
Substantial Completion:   
 
Project Description:  
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services to design, develop and construct on an 80 acre site a new cemetery 
with roads, administration and maintenance buildings, columbarium and committal shelter 
for the Northern Arizona Veterans’ Cemetery located in Flagstaff, AZ. 
 
Project Status 
 

 Site selection is complete consisting of 80 acres in Camp Navajo. 
 

 Department of Emergency & Military Affairs (DEMA) is performing the environmental 
assessment.  Progress is fully dependent on their fluctuating availability of recourses. 

 
 ADVS has placed the project on temporary hold. 

 
 
 
AS 3700 
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Arizona State Exposition and State Fair (AESF) 
1826 W. McDowell Road - Phoenix, Arizona 

Overall Project Information 
Date Assigned:  12/31/05 
Project Manager:  Mike Rank  
General Manager:  Roger Berna 
 
Budget:   $838,600 FY05 $858,944 FY06 
   
Budget Source:  Index No.  20624 
         
Architect:   See Individual AESF Project 
  
Contractor:   See Individual AESF Project 
 
Statewide Statutory  See Individual AESF Project 
Review Project #:    
 

Completion Dates  
 
Construction Documents: 12/31/05   70 Percent Complete     
Substantial Completion: 09/30/06  97 Percent Complete   
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona State Exposition and State Fair (AESF) for the 
projects listed below.  
 
Project Status 
 
Each of these site specific projects has a status report and budget which are tied to an 
overall FY05 budget of $838,600 and a FY06 budget of $858,944. 
 
Project List for AESF Complex 
 

ADOA Project No. 3000   -    Coliseum Reroofing – Various Roofs  
ADOA Project No. 3001   -    Construct CMU Walls at Parking Lot & Perimeter Fence  
ADOA Project No. 3002   -    Asphaltic Paving and Sitework @Coliseum Parking Lots 
ADOA Project No. 3003   -    Exhibit Building HVAC Modifications & Replacements 
ADOA Project No. 3004   -    Replace Evaporative Coolers @ Agriculture Bldgs 1 & 2 
ADOA Project No. 3005   -    Replace Cooling Towers at Coliseum Executive Offices 
ADOA Project No. 3006   -    Replace AHU’s @Coliseum Concourse Level 
ADOA Project No. 3007   -    Master Plan & Design Avenue of Flags Streetscape 

 
 
MCR 3000-3007 
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Arizona State Exposition and State Fair (AESF) 
1826 W. McDowell Road - Phoenix, Arizona 

Construct CMU Walls @Parking Lot & Perimeter Fence 
Date Assigned:  12/31/05 
Project Manager:  Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $386,390. 
   
Budget Source:  Index No.  20624 
         
Architect:   Brooks Engineers & Surveyors 
  
Contractor:   Nautilus General Contractors, Inc. 
 
Statewide Statutory  FC-06-01 
Review Project #:    
 

Completion Dates  
 
Construction Documents: 12/31/05   100 Percent Complete     
Substantial Completion: 09/30/06  100 Percent Complete    
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona State Exposition and State Fair (AESF) for the design 
and construction of approximately 3200 lineal foot (lf) of  6’ CMU (concrete masonry unit) 
wall along 19th Avenue and around the perimeter of the 20th Avenue & Encanto parking lot. 
 
Project Status 
 

 Substantial Completion inspection and punch list took place on August 1, 2006. 
 

 This project has been completed and this will be the final report. 
 
 
 
 
 
 
 
 
 
 
 
 
MCR 3001 
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Arizona State Exposition and State Fair (AESF) 

1826 W. McDowell Road - Phoenix, Arizona 
Exhibit Building HVAC Modifications & Replacement 

Date Assigned:  12/31/05 
Project Manager:  Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $550,183. 
   
Budget Source:  Index No.  20624 
         
Architect:   Energy Systems Design 
  
Contractor:   Kinetics Systems, Inc. 
 
Statewide Statutory  CG-06-27 
Review Project #:    
 

Completion Dates  
 
Construction Documents: 12/31/05   100 Percent Complete     
Substantial Completion: 09/30/06  98 Percent Complete    
 
Project Description 
 
Redesign and replacement of a thirty year old evaporative cooling system with a newer, 
more energy efficient system at the 50,000 square foot (sf) Exhibit Building #12 at the 
Arizona State Exposition and State Fairgrounds. This requires the removal of multiple 
existing evaporative coolers to be replaced by four 64,000 cubic feet per minute (cfm) 
ground mounted evaporative units with associated ductwork, relief air louvers, controls and 
screen wall enclosures.  
 
Project Status 
 

 Structural steel reinforcement of columns were completed in August to accommodate 
the new ductwork installation. 

 
 All of the interior ductwork was installed as of August 31, 2006. 

 
 Fabricated metal enclosures for the new air handler units (AHU’s) have been installed. 

 
 Substantial Completion punch list inspection is scheduled for September 8, 2006. 

 
 
 
MCR 3003   
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Arizona State Exposition and State Fair (AESF) 
1826 W. McDowell Road - Phoenix, Arizona 

Replace Evaporative Coolers @Agriculture Bldgs. 1 & 2 
Date Assigned:  12/31/05 
Project Manager:  Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $236,771. 
   
Budget Source:  Index No.  20624 
         
Architect:   Energy Systems Design 
  
Contractor:   Kinetics Systems, Inc. 
 
Statewide Statutory  CG-06-27 
Review Project #:    
 

Completion Dates  
 
Construction Documents: 12/31/05   100 Percent Complete     
Substantial Completion: 09/30/06  98 Percent Complete    
 
Project Description 
 
Replacement of a fifteen year old evaporative cooling system with a newer, more energy 
efficient system at the 60,000 sf. Agriculture Buildings 1 & 2 at the Arizona State Exposition 
and State Fairgrounds. The existing equipment is outdated, expensive to operate and rusted 
beyond repair. 
 
Project Status 
 

 Incorporated into Project #3003 by Change Order. 
 

 Three new units are in place and currently undergoing start-up testing. 
 

 Substantial Completion punch list inspection is scheduled for September 8, 2006. 
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Arizona State Exposition and State Fair (AESF) 
1826 W. McDowell Road - Phoenix, Arizona 

Replace Cooling Tower @Coliseum Executive Offices 
Date Assigned:  12/31/05 
Project Manager:  Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $32,353. 
   
Budget Source:  Index No.  20624 
         
Architect:   Energy Systems Design 
   
Contractor:   Kinetics Systems, Inc. 
 
Statewide Statutory   CG-06-27 
Review Project #:    
 

Completion Dates  
 
Construction Documents: 12/31/05   100 Percent Complete     
Substantial Completion: 09/30/06  98 Percent Complete    
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona State Exposition and State Fair (AESF) for the 
replacement of a twenty year old cooling tower with a more energy efficient unit. This unit 
provides air conditioning to the Agency’s offices located in the Coliseum. 
 
Project Status 
 

 Incorporated into Project #3003 by Change Order. 
 

 Old unit was removed and new unit was replaced over the weekend of August 25-27th, 
2006 and returned to service without an interruption to the facility. 

 
 Substantial Completion punch list inspection is scheduled for September 8, 2006. 
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Arizona State Exposition and State Fair (AESF) 
1826 W. McDowell Road - Phoenix, Arizona 

Replace AHU’s @Coliseum Coliseum Concourse Level 
Date Assigned:  12/31/05 
Project Manager:  Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $ Unknown 
   
Budget Source:  Index No.  20624 
         
Architect:   TBD 
  
Contractor:   TBD 
 
Statewide Statutory  TBD 
Review Project #:    
 

Completion Dates  
 
Construction Documents: 12/31/05   0 Percent Complete     
Substantial Completion: 09/30/07  0 Percent Complete    
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona State Exposition and State Fair (AESF) for the 
replacement of selected air handling units located in the Veterans Memorial Coliseum 
concourse level. 
 
Project Status 
 

 Currently on hold, awaiting transfer of funds to ADOA to initiate the design and 
construction of replacement units. 
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Arizona State Exposition and State Fair (AESF) 
1826 W. McDowell Road - Phoenix, Arizona 

Master Plan & Design ‘Avenue of Flags’ Streetscape 
Date Assigned:  12/31/05 
Project Manager:  Mike Rank 
General Manager:  Roger Berna 
 
Budget:   $39,637. 
   
Budget Source:  Index No.  20624 
         
Architect:   WLB Group 
  
Contractor:   TBD 
 
Statewide Statutory  TBD 
Review Project #:    
 

Completion Dates  
 
Construction Documents: N/A 0 Percent Complete     
Substantial Completion: N/A  0 Percent Complete 
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona State Exposition and State Fair (AESF) for the Master 
Plan & Design of the Avenue of Flags. 
 
Project Status 
 

 Currently under design, awaiting completion of design and transfer of funds to ADOA 
to initiate the Master Plan construction 

 
 Design contract currently monitored by AESF. 
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Arizona State Lottery (ASL) 
4740 East University Drive 

Phoenix, Arizona  
Date Assigned:  02/27/06 
Project Manager:  Alvin Spencer 
Senior Project Manager: Mike Rank 
General Manager:  Roger Berna 
 
Overall Budget:   $ 171,859 
 
Budget Source:  ASL Index 20625 
      
Statewide Statutory                  
Review Project #:  CG-06-26 
 
*Note: ASL transfer funds to ADOA for Design and Construction costs  
 

Completion Dates 
Window Renovation 
Construction Drawings: 05/29/06  100 Percent Complete 
Bid Opening:   06/27/06 
Construction Start:  09/28/06  0 Percent Complete 
Substantial Completion: 12/30/06 
 
Carpet Replacement 
Construction Drawings: N/A   0 Percent Complete 
Bid Opening:   N/A 
Construction Start:  09/09/06  0 Percent Complete 
Substantial Completion: 10/21/06    
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona State Lottery Office for the following projects: 
 
Project Status: 
 
Window Renovation - Remove old window and install ADA compliant customer window and 
counter, and renovate bathrooms. 
 

 As a result of no bids received, ADOA Enterprise Procurement Services agreed to procure 
the work under a Services and Maintenance Contract. Skyline Builders is preparing a 
proposal. 

 
Carpet Replacement -   Replace unserviceable carpet 
 

 The carpet is available for installation. ASL requested postponement of the installation to 
09/09/06 from which time the contractor will be able to complete the project in 6 weeks. 
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Arizona School for the Deaf (ASDB) Tucson Campus 
 Phoenix Day School for Deaf (PDSD) Phoenix Campus 

Overall Project Information  
Date Assigned:  07/01/05 
Project Manager:  Janet Collegio 
General Manage/r:  Roger Berna 
 
Overall Budget:   $1,977,135 
 
Budget Source:  ASDB/PDSD  Index No.  20619* 
  
Statewide Statutory                  
Review Project #:  See Individual ASDB/PDSD Projects 
 
*Note: ASDB/PDSD transfer funds to ADOA for Design and Construction costs 
 
Completion Dates 
 
Construction Start:  Various  90 Percent Complete 
Substantial Completion: Various  0 Percent Complete 
 
Project Description 
 
Provide Architectural/Engineering (A/E); Construction Administration (CA) and Project 
Management Services for the Arizona School for the Deaf  (ASDB) Tucson Campus located 
in Tucson, Arizona  and the Phoenix Day School for the Deaf (PDSD) Phoenix Campus 
located in Phoenix, Arizona.  
 
Project Status 
 
This project is broken into two (2) groups with the following titles and project numbers.  Each 
of these projects has a status report and budget, which are tied to the Overall Budget of 
$1,977,135.  
As each project begins, that information will become available in each specific Project 
Status Report regarding the A/E; Contractor and Completion Dates.    
 
Projects for Phoenix Day School for the Deaf Campus:  
 
ADOA Project No. 8922 - New Modular Building for Ten (10) Classrooms - completed 
ADOA Project No. 8923 - Cafeteria Remodel       
ADOA Project No. 8924 - Replace Existing Boiler - completed 
ADOA Project No.8925 - Upgrade Library Lighting 
ADOA Project No.8926 - Nurses Office Remodel and American Disabilities Act (ADA)   
                                          Upgrades - cancelled 
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continued… 
 
Projects for Arizona School for the Deaf and Blind Campus:  
 
ADOA Project No. 8927 -  Repair Foundation at Food Service Building 
ADOA Project No. 8928 - Upgrade School Bell System- completed 
ADOA Project No. 8929 -  Replace Carpet in Various Areas 
ADOA Project No. 8930 -  Replace Flooring in Food Service Building 
ADOA Project No. 8931 -  Evaluation of Four (4) Dorms @ Tucson Campus for HVAC              
                                                          Replacement - completed 
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Phoenix Day School for Deaf (PDSD) Phoenix Campus 
Upgrade Cafeteria Building 

Phoenix, Arizona  
Date Assigned:  07/01/05 
Project Manager:  Janet Collegio 
General Manager:  Roger Berna 
 
Overall Budget:   $1,977,135 
Budget this Project:  $   721,523  
  
Budget Source:  ASDB/PDSD  Index No.  20619* 
 
Engineer/Architect:  LSW Engineers/FM Group, Inc. 
 
Contractor:   Davis Contracting 
 
Statewide Statutory                  
Review Project #:  CG-06-11 
 
*Note: ASDB/PDSD transfer funds to ADOA for Design and Construction cost   
 
Completion Dates 
 
Construction Documents: 02/28/06  100 Percent Complete 
Bid Opening:   03/30/06 
Construction Start:  04/06/06  95 Percent Complete 
Substantial Completion: 08/15/06 
Rev. Substantial Completion: 09/18/06  
 
Project Description 
 
Provide design and construction to upgrade Cafeteria Building from evaporating cooling to 
HVAC and miscellaneous renovations.  
 
Project Status 
 

 The makeup air is expected to be delivered onsite by 09/01/06. 
 

 Substantial Completion (SC) has been delayed due to back order of the fire alarm panel.  
SC is expected the 2nd week of September.    
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